
 

  
City Council Report 

 

To:   Mayor and City Council  

From:  Ryan Schroeder, City Manager    

Date:  January 27, 2020 

 

Approve City Hall Change Order #1 
 

BACKGROUND INFORMATION: 

On September 23, 2019, Council authorized proceeding on the final phase of the four-year City Hall 

remodel project with a projected cost impact of $1.1 MM.  On November 12, 2019, Council approved a 

contract with Parkos Construction to remodel the City Hall police facilities and adjacent spaces for 

$752,600.  Since commencement of construction, as is common in remodel projects, facilities and 

systems issues have been revealed requiring correction, which become change orders to the standing 

contract.  The detail of these change orders is enclosed.  One of these was elective.  The change to 

wallboard and door hardware at $343 improves the existing condition but could be argued as not of 

absolute necessity.  All of the remaining corrections were unavoidable and were discoverable only after 

removal of floor/wall/ceiling.  The largest category is for waste piping at a cost of $24,819 mostly under 

the floor, which had severe corrosion requiring replacement.  There are four items that relate to 

abatement of hazards totaling $16,384.  The final correction is replacement of the main line water valve, 

which was not operable, for $1,119.  Approval of the change order increases the Parkos Construction 

contract to $795,265. 

 

In addition to the construction contract, we have been projecting FFE costs of $152,000 and professional 

fees and testing may be another $80,000. 

 

FISCAL IMPACT: $42,665 

 

 

 

 

 

 

 

STAFF RECOMMENDATION: 

 

Approval of City Hall Change Order #1  
 

.  

 

  Amount 

Fund:   

Department:  $42,665 

Account:   


